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Dear

At the CIA Traffic Advisory Committee meeting held on November 30, you
indicated that once the design report for the roadway improvements
adjacent to the CIA Headquarters is available you wanted to hold a public
meeting to discuss the findings of the report. Ve have previously
advised you it is going to take four to six months to prepare an environ-
mental assessment once the design report is available.

We realize you are anxious to present this report to the public for their
comment as soon as possible so you can receive National Capital Planning

Commission concurrence for your second "contract package" connected with

your on-site improvements.

In planning for this study and in accordance with previous meetings with
you, it was our understanding that the environmental assessment would be
completed prior to presenting the design report at a public meeting. Since
the McLean area citizens have expressed so much concern about the impacts
of the CIA expansion on the roadways adjacent to your Headquarters, we feel
the results of the environmental analysis for the roadway improvement
alternatives should be presented at the citizen's meeting. By waiting for
the environmental assessment to be completed, it may only be necessary for
you to hold one citizen meeting.

The Department is making every effort to expedite this study for you and
we are on schedule with the 120 day time frame setup in the Dewberry and
Davis contract. We recommend you review your time frames for the necessary
approvals you have to secure for your on-site improvements to see if the
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citizen's meeting can't be delayed until the environmental assessment is
complete. If you feel further discussion on this subject is necessary to
review the timetables, etc., please feel free to contact me.
Sincerely,
A 77 Mo 75
H. M. Shaver, Jr.
State Location and
Design Engineer
STAT
cc: w/enclosure
STAT

cc: DD/A and D/OL on 15 Dec 83
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